CJIS .‘ Status (June 2014)

NORTH DAKOTA CRIMINAL JUSTICE & a
INFORMATION SHARING

P&P Officer Notifications: In development

@ interface in testing; Ward interface in C Mobile Portal: On hold, pending P1 upgrade

development; DOCR interface in testing; Cass \ Electronic Linking Des_lgn.: On hold
. : : Lomononcss  ESB Replacement Project: On hold
wormoaoracas POt interface in testing PORTAI

SAVIN  vINE Courts Module: In development Fas MFA: Planning is “”defway _ _
: L Future Portal Integration Outreach: Zuercher;
Strategic Planning: In progress

Spillman; LEDS

VINE Incarceration Module: P1 SAVIN

P1 LERMS Update: Data conversion
development is complete; testing and
conversion are currently underway
@ P1 LERMS Training: Training has been -)-
scheduled with the test agencies STARC
| 'ERMS P1LERMS Go-Live Dates: Dates are set and STARS
confirmed for the week of July 28-31
Planned LERMS Outreach: Stark SO/Dickinson
PD; Hettinger SO; Wells SO (demo July 1);
Grand Forks SO/Grand Forks PD/UND PD
(demo July 15)

New JustWare Implementations in Progress:
Pembina County SA and Renville County SA
Planned JustWare Outreach: Williams SA; Stark
SA; Walsh SA; McHenry SA; Stutsman SA
LERMS/JustWare Integration: APl implementation
has been re-scheduled for mid-July due to server
compatibility; mapping for Mercer County (with
Beulah PD) is in progress; next counties: McKenzie
County SA; Mountrail County SA; Burke County SA,;
Barnes County SA

JustWare/NW Integration: Mapping in progress

COMMON
BROKER  Status: NICS mental health records have been STATUTE  Status: Statute codes have been completed and fully
completed; interface type enhancement is in TABLE  reviewed; IBR and NCIC codes are still being added;

development; several projects are in planning,
including P1 LERMS CAD Calls for Service
Interfaces and Courts Justice Broker

ITD developers are making small changes to the
export functionality to provide finalized exports to
Courts and States Attorney systems




